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Project Description 

 The Lord Corporation Manufacturing Facility, Bowling Green, Kentucky is investing over a     

$1 million to install and operate energy efficient equipment and a new energy management 

control system. To assist in this initiative the Cabinet is providing a grant for $504,000. Lord 

Corporation plans to replace an inefficient chiller with a new chiller and associated controls; 

replace a steam generation system with a high efficiency boiler; and install a rubber preheater 

metering and scheduling system.  The project will be accomplished through a complete turnkey 

installation and commissioning process and that will have a simple payback of 5.5 years.  Lord 

Corporation will realize an annual utility savings of more than $170,000 and a 1,433 metric ton 

reduction of CO2 

 

Project Objectives  

 

 Replace existing Dunham Bush chiller with new 300 ton Trane Centrifugal Chiller with 

new cooling tower and pumps with variable flow drives.  

 Add a new 250 HP Boiler with combustion controls and feed water economizer. 

 Schedule rubber preheaters. 

 Add metering and dashboards for main gas and electric meters along with 10 additional 

sub-meters. 

Time-line 

 Date   Primary Activity 

April 2013  Engineering/Design 

April 2013  Engineering/Design/Submittals 

May 2013  Mobilization/Order Equipment 

June 2013  Controls/Chiller Demo 

June 2013  Chiller/Tower Rough-in and Equipment 

July 2013  Chiller/Tower Installation 

August 2013  Chiller/Tower Installation & Commissioning 

September 2013  Controls/Metering 

October 2013  Metering/Preheater Scheduling 

November 2013  Metering System Completion 

December 2013  Boiler Room Demo & Rough-in 

January 2014  Boiler and associated equipment installation 

February 2014  Boiler and equipment installation  

March 2014  Complete boiler installation 

April 2014  Final commissioning 


